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U.S. ENVIRONMENTAL PROTECTION AGENCY 
INITIAL POLLUTION REPORT 

HEADING 

Date: 
From: 

To: 

Subject: 

July 11, 1994 
Kevin Matheis, On-Scene-Coordinator 
USEPA, REGION II 
J. Fox, EPA 

Muszynski, EPA 
Callahan, EPA 
Pavlou, EPA 
Salkie, EPA 
Zachos, EPA 
Rotola, EPA 

ERD, Washington, (E-Mail) 
J. Marshall, EPA 

Basile, EPA Niagara Falls 
Schaaf, EPA 
Kissel, EPA 
Becker, EPA 
Jon, EPA-HWFB 
O'Toole, NYSDEC 
Shattuck, NYSDEC IX 

W. 
K. 
G. 
R. 
G • 
J. 

M. 
E. 
E. 
S. 
M. 
M. 
F. 

p. Simon, EPA 

I. 
R. 
A. 

Purdy, EPA-HWFB 
Byrns, EPA-OIG 
Rockmore, NYSDEC 

TAT 

Frontier Chemical Processes, Inc. (Tank Action), 
Niagara Falls, Niagara County, NY - Cyanides, 
Corrosives, Halogenated & Non-Halogenated Solvents 

II, 

POLREP NO: 

BACKGROUND 

Two (2) 

SITE/SPILL NO.: 
D.O. NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
START DATE: 
APPROVAL STATUS: 

STATUS OF $2 MILLION/ 
12 MONTH EXEMPTION 
ACTION MEMOR^^UM: 
CONSENT ORDER STATUS: 
EFFECTIVE DATE OF 
CONSENT ORDER: 
CONSENT ORDER INDEX #: 

CD 
2001-02-034 
CERCLA/SARA 
Non-NPL 
May 16, 1994 
Authorization of Funding from 
Assistant Administ. Elliott P. Laws 

Signed March 30, 1994 
Signed by Regional Administrator 

July 11, 1994 
II-CERCLA-94-0205 



III. RESPONSE INFORMATION 

A. Actions Taken 

1. EPA incorporated additional bulk waste shipments into the 
database and revised the waste-in jallocation for the Site. 
On June 17, 1994 PRPs that had not been Noticed of Potential 
Liability by EPA were given notice. These PRPs were 
generators of bulk waste shipments that had not been 
previously identified by EPA. On June 21, 1994 Notice 
Letters of Potential Liability were sent to PRPs that had 
been de minimis, but now are non-de minimis based upon the 
revised waste^in list. These PRPs were given the 
opportunity to sign the Administrative Order on Consent 
(AOC). 

2. On July 5, 1994 the AOC was signed by the Regional 
Administrator. The AOC was transmitted to the steering 
committee chairman and the effective date of the AOC was 
July 11, 1994. 

3. The OSC met with the PRP consultant on July 11, 1994 marking 
the start date for the project. 

4. ERCS continues tank maintenance actions which include: 
maintenance associated with EPA's POTW permit, maintaining 
steam and process lines, pumping storm water runoff from 
containment areas into storage tanks, tank inspections and 
volumetric measurements, and repairing tanks and 
appurtenances. In anticipation of the forthcoming removal 
action, the maintenance personnel are tracing and color-
coding all piping to assist with the engineering. 

5. At the request of the PRPs, EPA withheld sampling the tanks. 
The PRPs indicated to the OSC that they would like to 
implement the sampling with their consultant. 

6. To assist with the numerous information requests, future 
mailings, and overall administrative support, PSB has issued 
a work assignment to the enforcement support service (ESS) 
contract. The PSB work assignment manager and contractors 
were on-site for several weeks to assist the OSC with 
administrative needs. 

B. Future Actions 

1. The PRPs will submit a work plan for EPA review and comment. 
Work will proceed upon approval of the work plan. The PRPs 
are anticipating taking over the maintenance of the facility 
in early August. Sampling of the tanks should occur at that 
time. The tank waste removal should begin in late 
September, upon receipt of disposal analysis and approvals. 
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C. Key Issues 

EPA will notify all the PRP deletions and reallocations as a 
result of the revised waste-in list in the near future. 

The non-complying PRPs will be evaluated on a case-by-case basis 
to determine if EPA will issue a 106 Unilateral Order to the PRPs 
to cooperate and participate with the consenting PRPs. 

IV. COST INFORMATION; 

Cleanup Contractor 
OHM: Remediation 

EPA/TAT (ERGS ONLY) 

Amount 
Budgeted 

$ 200,000 

5 300.000 

Cost 
To Date (As 
of 07/11/94 

Amount 
Remaining 

$120,000 $ 80,000 

S SO.OOOfESTl S 250.000 

SITE TOTAL $ 500,000 $170,000 $ 330,000 


